
2/4/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Develop initial Statement of Work for Region Region 82.12 108.4 108.4

All site visits complete. Document sent 
to regional Coordinator 8/4/02 for 
submission to State to constitute main 
project SOW

108.4 108.4

Issue Comments

PSAPS not connected to 911 router(s)

We are planning to recommend that 
PSAPs without router based trunks 
should get some to permit receipt of 
wireless 911 calls, even in advance of 
wired 911 calls, in some cases. 

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm Corp. 
S.W. PSAP Group
July 1 - 31, 2002

Activity Report

Active Tasks

Completed Tasks

Actions Proposed to Resolve Issue

Page 1 of 1


	Sheet1

